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West Waukesha Bypass crews have been working to complete as much 
road work as possible prior to the end of the year. While the goal was 
to get all work completed by late fall 2019, an especially challenging 
September of weather set the timeline back and there are a number 
of items that will need to be completed in spring 2020. All portions of 
the project will reopen to at least one lane in each direction by Friday, 
December 20, with many areas opening fully. A summary of the winter 
configuration is as follows:

Northbound Les Paul Parkway: Two lanes from the southern limit of 
the project to Merrill Hills Court. One northbound lane, on the southbound 
side, from Madison Street to Fiddlers Creek. Two lanes north through 
Summit Avenue/HWY 18.

Southbound Les Paul Parkway: Two lanes north of Summit Avenue/
HWY 18. One lane southbound from Summit Avenue to Madison Street. 
Two lanes through the south limit of the project.

US18/STH 59/Genesee Road & Saylesville Road/County X 
Intersection (see bottom map): Temporary signals will be in place. All 
crossovers will be removed and traffic will be in their final configuration, 
but barrels will be in place down the median, until Spring 2020 when final 
work is completed.

Approximately 85% of the project has been completed, to date. Below 
is a summary of the work that has been completed and what will be 
completed in spring 2020. Construction work will continue during the 
winter months on the east side of the new Bypass, north of Madison, as 
weather allows. 

Work Completed:
• 3 miles of roadway
• 8 bridges
• 2 box culverts

• 1 retaining wall
• 2 completed traffic signals
• New storm sewer

*Maps are not to scale
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Items to be completed:
• Permanent signals at STH 59/X 
• Sidewalk at south end along  

STH 59
• Shoulder work on Saylesville
• Multi-use path
• Path connections to            

Glacial Drumlin Trail
• Paving path along               

Glacial Drumlin Trail
• Lighting at box culvert for   

Glacial Drumlin Trail.

• Finish paving at old              
Merrill Hills & MacArthur

• Retaining wall on east side   
north of Madison

• Northbound pavement from 
Merrill Hills Ct to north limits

• East side of intersection, 
permanent signals and lighting   
at Madison

• Sidewalks and curb ramps
• Final grading and restoration
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