



STATE OF WISCONSIN

Legislative Audit Bureau

22 E. Mifflin St., Ste. 500
Madison, Wisconsin 53703
(608) 266-2818
Fax (608) 267-0410
Leg.Audit.Info@legis.state.wi.us

Janice Mueller
State Auditor

DATE: March 22, 2006

TO: Senator Carol A. Roessler and
Representative Suzanne Jeskewitz, Co-chairpersons
Joint Legislative Audit Committee

FROM: Janice Mueller *Janice Mueller*
State Auditor

SUBJECT: Proposed Audit of Information Technology Systems Projects—Background
Information

At your request, we have developed some background information the Joint Legislative Audit Committee may find useful in considering an audit of information technology (IT) systems projects in state agencies. Concerns have been expressed regarding large projects in several agencies, including the Department of Transportation (DOT), the Department of Revenue, the University of Wisconsin (UW) System, and the Wisconsin State Elections Board. Those concerns have been varied, but generally relate to delays in implementation, operational problems upon implementation, and final costs exceeding those agreed upon at the time of initial vendor contracting.

Some large-scale IT systems development projects provide new functions as well as new technologies to allow for more efficient processing of business functions. For example, DOT notes that the \$36 million Registration and Titling System is part of a larger redesign of technologies initially deployed in the early 1970s. Similarly, the \$26 million Appointment Payroll and Benefits System project at UW System is intended to consolidate human resource functions and achieve efficiencies through reduced staffing levels. However, the expected efficiencies have been absent in the early implementation of the new system at DOT, and UW System has not yet implemented the payroll project.

In contrast, the sales and use tax distribution portion of the \$37 million Integrated Tax System at the Department of Revenue has been implemented, but processing errors have been identified. The Department has been working with counties and is reporting monthly to the Committee on its progress in resolving the processing errors. The voter registration database represents the development of an entirely new system, with the work to be completed primarily by a contractor. The \$14 million contract, which is being administered by the Wisconsin State Elections Board, is not on schedule, resulting in the failure to meet at least one federal deadline.

In report 01-6, State Agency Use of Computer Consultants, we reviewed expenditures for IT consulting services, compared the costs of using state employees to the costs of hiring consultants in various situations, and identified a series of best practices that could increase the likelihood of

large-scale IT project success. In fiscal year (FY) 1998-99, purchase orders totaling \$320.5 million were issued for IT-related goods and services. Current estimates for annual expenditures exceed \$740 million.

An audit of contracting and information technology systems projects in state agencies could include:

- an inventory of projects currently in progress in each executive branch agency, identifying project budget and scope, start date, and expected completion date;
- an inventory of projects completed at each executive branch agency in FY 2003-04 and FY 2004-05, identifying total expenditures and whether the project was completed within budget and according to schedule;
- case studies of selected major projects, in order to identify the nature of problems that have occurred and the reasons for them; and
- a review of the effectiveness of oversight structures established in state law as well as current contracting procedures that pertain to IT projects, including mechanisms employed by other states.

If you have any questions regarding this information, please contact me.

JM/KW/bm

cc: Senator Robert Cowles
Senator Scott Fitzgerald
Senator Mark Miller
Senator Julie Lassa

Representative Samantha Kerkman
Representative Dean Kaufert
Representative David Travis
Representative David Cullen

Stephen Bablitch, Secretary
Department of Administration

Frank Busalacchi, Secretary
Department of Transportation

Kevin Kennedy, Executive Director
Wisconsin State Elections Board

Michael Morgan, Secretary
Department of Revenue

Kevin Reilly, President
University of Wisconsin System